

NOTIFICATION: EXTENSION IN BID SUBMISSION DEADLINE
150 MW SSEP Solar Projects at Deh Metha Ghar and 120 MW SSEP Solar Projects at Deh Halkani (“Projects”)

KE had invited bids/proposals from the investors/bidders for the development of the subject Projects on June 3, 2024.

Due to the change in site coordinates/layout for the subject Projects by the Government of Sindh (“GOS”), it is recognized that the previously shared technical studies for the Projects will need to be updated. The GOS is expected to complete the updating of the technical studies by the end of August 2024.

In view of this development, and considering the request for extension received from several bidders, the deadline for the submission of bids has been extended as outlined in the table below:

S. No.	Project Name	Bid Submission Deadline (Original)	Bid Submission Deadline (Revised)
1	150 MW SSEP Solar Projects at Deh Metha Ghar	15-Aug-2024	30-Sept-2024
2	120 MW SSEP Solar Projects at Deh Halkani	15-Aug-2024	30-Sept-2024